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Message from the Director 

April 10, 2023 

I’m pleased  to present  the Pavement Management Plan  for 

Fiscal Years 2023‐2027  (PMP).   This document  is  intended to 

provide  the  reader  with  a  basic  understanding  of  how 

pavement systems work, how we make our maintenance and 

repair decisions, and our plan for street maintenance over the 

next five years.  This plan is a snapshot in time and the location 

and timing of project will likely change as pavement conditions 

and other factors change.  This Pavement Management Plan is 

used to prepare the Capital Improvement Program (CIP) that is 

reviewed  and  approved by  the City Council  each  year.    The 

actual projects approved for construction in the CIP may differ 

from what is shown in this plan. 

The PMP is the product of many hard‐working staff members 

in Public Works, Finance, and Information Technology.  I want 

to  especially  thank Cody  Stults, Public Works Civil  Engineer, 

who was responsible for developing this plan. 

The Public Works Department is dedicated to serving the great 

community of the City of Ventura.   The pride with which we 

serve our community  is  reflected  in  the professionalism and 

dedication of our staff.  We consider public service a vocation 

to which only a few are called.  We take what we do seriously 

and  are  proud  to  have  been  nationally  accredited  by  the 

American Public Works Association since 2014. 

 

 
Phil Nelson, P.E. 
Public Works Director 

 

 
 

 
 
The Public Works department is 
a nationally accredited agency 
by the American Public Works 

Association 
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Introduction 

Overview 
The Fiscal Years (FY) 2023‐2027 Pavement Management Plan has been developed to provide the 

reader with the following: 

1. An understanding of how streets function 

2. How street pavement is managed 

3. Status of the streets in the City of Ventura and California 

4. Planned resurfacing and maintenance projects 

Since June of 1999, pavement management plans have been developed cyclically to address the 

City’s  changing  pavement  maintenance  needs.  The  Fiscal  Years  2023‐2027  Pavement 

Management Plan outlines the City’s strategy for streets maintenance, provides an assessment 

of  current network  conditions, and  recommends projects and  funding  strategies  for ongoing 

maintenance of the City’s streets network through Fiscal Year 2027. 

City of San Buenaventura 
The City of San Buenaventura, incorporated in 1866, is the county seat of Ventura County.  Also 

known  simply  as  Ventura,  it  is  a  quaint  beachside  community  set  against  a  backdrop  of 

undeveloped hills  and  flanked by  two natural  rivers  located between  Los Angeles  and  Santa 

Barbara. Much of  the City’s  infrastructure  is over  150  years old  adding  to  the  challenges of 

providing  essential  services  to  the  community.  Today,  the  City  of  Ventura  is  a  full‐service 

municipality serving 111,000  residents within  the 32 square mile city  limits.   Nearly 700 staff 

members  focus on delivering key  services  to our businesses,  residents and visitors  to ensure 

Ventura remains a fiscally stable, economically vibrant, safe, clean and desirable community. 

Pavement Overview 

How Pavement Works 
Asphalt and Portland Cement Concrete (PCC) pavements are the most common types of roadway 

surfaces  in  use  in  urban  and  suburban  communities  throughout  the United  States  today.  In 

principle  these pavements are  intended  to provide  support  for vehicular  traffic  loadings  that 

typical ground surfaces cannot support without failing. Designed Asphalt and PCC streets do this 

by  distributing  vehicular  loadings  at  the  surface  of  the  asphalt  or  concrete  throughout  the 

supporting subsurface layers of the roadway down to the compacted native ground surface (See 

Exhibit A below). 
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Exhibit A ‐ Load Distribution in Asphalt Pavement 

As  the wearing  course  (asphalt  surface)  is  loaded by  vehicular  traffic,  the  load  is distributed 

through the base course, subbase, and subgrade respectively; providing a sturdy roadway surface 

that can support substantial loadings and resist impacts of weathering and water infiltration. 

Four Factors of Pavement Deterioration 
Asphalt and PCC pavements deteriorate primarily due to four key factors; Traffic Loadings, Sun 

Damage, Water Damage, and Constructed Quality of the Roadway. 

 
Exhibit B ‐ Four Factors of Pavement Deterioration 

Traffic Loading 
Of the three key stresses that contribute to pavement deterioration, Traffic Loadings are some 

of the most predictable. The two factors in Traffic Loading are weight and volume with weight 

being the more significant. A tractor trailer, for example, can have a load per wheel that is over 
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8x greater than a small car.  Higher traffic volume streets like Victoria Avenue and Telegraph Road 

deteriorate more  quickly  as  they  are more  heavily  and  regularly  loaded  by  vehicular  traffic. 

Similarly, roadways that are used to transport heavy equipment for construction or as routes for 

semi‐trucks will also  see an accelerated  rate of deterioration due  to heavier  traffic  loadings. 

Higher speed roadways will also experience accelerated deterioration, particularly at approaches 

to  stop‐controlled  intersections  where  vehicles  must  slowdown  from  high  speeds  as  they 

approach.  

Sun Damage 
Sunlight damage occurs over  time  as  asphalt  is exposed  to  sunlight  and oxidizes. As  asphalt 

oxidizes,  the  chemical  bonds  that  provide  the  asphalt’s  structural  integrity  are  destroyed, 

hardening  the  asphalt  and making  it more  brittle.  This  process  generally  takes  years,  but  is 

typically  indicated by grayish pavement that hardens and becomes more brittle and frail over 

time. This will result  in excessive pavement cracking and/or raveling as the pavement hardens 

and continues to deteriorate.  

Water Damage 
Water Damage  is  the  least predictable of  the three key stresses  that contribute  to pavement 

deterioration. As pavements are exposed to water, there is always the potential that water will 

penetrate the asphalt through surface cracks, eroding the structural layers beneath the asphalt’s 

wearing course, and even reducing or eliminating the adherence between the asphalt’s structural 

layers.  Typically  surface  indications  of  this  type  of  damage  are  alligator  cracking,  roadway 

depressions, or potholes after exposure to water.  

Constructed Quality of the Roadway 
As our  roads age after being  resurfaced, one key  factor of pavement deterioration becomes 

apparent  as  a  significant  contributor  to  the  overall  lifespan  of  our  roadways;  quality  of 

construction.  Many factors contribute to the overall success of a paving project, and there are 

many ways  in which  the quality of a paved  roadway can be undermined during and prior  to 

construction.  Poor  mix  design,  unsuitable  placement  temperature,  high  relative  humidity, 

uncorrected  sub‐grade  failures,  unsuitable  base  course  material,  and  even  improperly  or 

inadequately rolled asphalt can result in a roadway surface with a significantly reduced lifespan.  
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Pavement Deterioration Curve 
As pavement deteriorates over time, it typically follows a trend of deterioration represented in 

Exhibit C below. 

 

Exhibit C ‐ Pavement Deterioration Curve and Maintenance Costs 

Generally, a street’s condition will deteriorate slowly during the first 40% of its service life, after 

which  the  street’s  condition will  begin  deteriorating more  quickly.  A  street’s  condition will 

deteriorate rapidly beyond 75% of its service life, which typically occurs 15‐20 years after a street 

is  constructed. This  life  cycle makes preventative maintenance early  in  the  life of a  roadway 

section crucial for cost‐effective long‐term maintenance. Crack sealing, pavement patching, and 

seal coats extend the life of roadway sections significantly by reducing the risk of roadway section 

failure due  to wearing and weathering or water  intrusion  into  roadway  subsurface  structural 

layers. 

Pavement Treatments 
Preventative maintenance early in the life cycle of roadway sections is crucial to cost‐effective 

long‐term pavement management. Preventative maintenance strategies vary, but three typical 

roadway treatments are used in coordination with routine maintenance activities to preserve the 

integrity of roadway sections in the City of Ventura.  

Slurry Seals 
Slurry Seals are asphalt emulsion‐based seal coat treatments that are intended as short‐term and 

cost‐effective  roadway preservation  treatments. A  slurry  seal  is  spread on a prepared paved 

surface to serve as a short‐term wearing coarse for the underlying asphalt, with the  intent to 
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preserve the condition of the underlying asphalt and delay failure that would occur over time 

due to pavement stresses. The effective life of a slurry seal treatment is typically 5‐10 years.  

Conventional/Asphalt Rubber Aggregate Membrane (ARAM) Cape Seals 
Cape  Seals  are  a  longer‐term  pavement  preservation  strategy  that  can  be  very  effective  for 

maintenance of low‐speed, and low traffic‐loaded roadways. A cape seal treatment consists of a 

combined chip seal and slurry seal treatment. A chip seal is a combination of an asphalt emulsion 

with a layer of crushed rock. Chip seals provide greater structural integrity than a conventional 

slurry seal, but create a significantly rougher driving surface. A cape seal mitigates this issue by 

covering the chip seal with a slurry seal to provide a smoother driving surface and further improve 

the structural  integrity of the roadway section. Cape seals significantly  improve the structural 

integrity of a roadway, and typically extend the life of a roadway section 10‐15 years where they 

can be applied.  

Asphalt Concrete (AC)/ Asphalt Rubber Hot Mix (ARHM) Overlays  
Overlays are the longest‐term pavement preservation strategy currently applied in the City. An 

overlay is constructed anywhere that the pavement is too deteriorated for a slurry seal or cape 

seal treatment to be feasible. The existing roadway surface  is cold‐milled (ground out) several 

inches, and a new layer of asphalt is placed. This treatment fully reconstructs the roadway surface 

and will typically extend the life of a roadway section by 20‐30 years.  

Routine Maintenance and Other Maintenance Strategies 
Other short‐term maintenance strategies are necessary for responsive and responsible pavement 

management. Regularly  crack‐sealing, patching,  and  filling  in potholes  can help preserve  the 

condition of deteriorating roadway sections.  

Roadways that are deteriorated beyond the effective range of maintenance overlays will require 

full reconstruction, pulverization, or other reconstructive treatments. In recent years the City has 

not pursued this maintenance strategy due to budgetary constraints.  
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Pavement Management System 

A  Pavement Management  System  (PMS)  is  a  set  of  tools  for  the maintenance,  repair,  and 

rehabilitation of the pavement network with the goal of maximizing its value and service life at 

the lowest cost. Our PMS consists of the five elements shown below. 

 

Exhibit D ‐ Elements of a Pavement Management System 

Inventory 
The City  is responsible for the repair and maintenance of more than 700  lane miles of streets 

infrastructure, of which 428  lane miles are classified as residential streets, 124  lane miles are 

classified as collector streets, and 153 lane miles are classified as arterial streets under the State’s 

functional classification designations. The City utilizes a pavement management software called 

StreetSaverTM to inventory and track the condition of this extensive streets network.  

Assessment 

Street Conditions 
Pavement  conditions are assessed and assigned  in StreetSaverTM using  the  industry  standard 

rating metric,  the Pavement Condition  Index  (PCI).   PCI’s  range  from 0‐100, with 100 being a 

newly constructed street  in optimum condition or a street that has been recently repaved or 

reconstructed,  and  0  being  a  completely  failed  roadway.  PCI  reductions  occur  over  time  as 

stresses  such as alligator cracking,  rutting,  raveling,  transverse and  longitudinal cracking, and 

bleeding occur. 

StreetSaverTM records inspection data and assigns deterioration curves to roadway segments in 

the  database  to  both  document  existing  conditions  and  predict  future  conditions  based  on 

historical trends (See Exhibit E below). 
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Exhibit E ‐ Sample Deterioration Curve from StreetSaver Database 

StreetSaverTM can use this data to predict deterioration of roadways and assist in prioritization 

and scoping of upcoming maintenance projects.  

Strategy 
The  City  utilizes  StreetSaverTM  to  not  only  track  pavement  conditions  throughout  the  City’s 

streets  network,  but  also  to  strategically  identify  the  City’s  highest maintenance  priorities. 

StreetSaverTM hosts a variety of tools for this purpose, which provide valuable insight and help 

inform the City’s Project Selection Strategy.  

The first step in development of the City’s maintenance strategy is collection of inspection data. 

The  City  performs  routine  pavement  inspections  annually  to  ensure  that  the  PCI’s  in  the 

StreetSaverTM  database  reflect  actual  conditions.  Regular  inspection  data  ensures  that  the 

deterioration  curves  and  individual  segment  condition  data  in  the  StreetSaverTM  database 

accurately  reflect actual  conditions. The City  is developing a  five‐year  inspection  schedule  to 

ensure that accurate  inspection data  is collected throughout the City’s entire streets network 

every five years.  

The City also utilizes the decision tree function in StreetSaverTM to prioritize maintenance projects 

based on available budget, functional classification, rate of deterioration, average daily traffic, 

maintenance  district,  frequency  of  repair  needs,  and  a  variety  of  other  customizable  filters. 

StreetSaverTM prioritizes and reports recommended maintenance based on priorities identified 

in the City’s decision tree, and the City uses these recommendations to inform project selections. 

Budgeting 
One of the key components in the City’s Project Selection Strategy is available budget. Generally, 

the budgeting focus of project selection is to spend 60% of available funds on maintenance of 

arterial  roadways,  spend  20% of  available  funds on maintenance of  collector  roadways,  and 

spend 20% of available funds on residential roadways. The key focus here is to prevent roadways 
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from  deteriorating  to  the  “next  level”  of  required  maintenance.  As  roadways  deteriorate, 

maintenance options are reduced, and the cost of maintenance increases significantly.  

Execution 
Once project prioritization has been completed, projects are formally scoped and scheduled in 

the  Capital  Improvement  Plan.  Scheduled  projects will  begin  design  once  funds  have  been 

appropriated in the scheduled fiscal year and a project manager has been assigned.  

Existing City Pavement Conditions 

During FY21‐22 the City performed pavement inspections and reevaluated the overall condition 

of the City’s streets infrastructure. The inspection data collected was used to update the City’s 

database within StreetSaverTM. StreetSaverTM generated an overall condition assessment of the 

City’s streets by functional classification based on these updates; 67 PCI overall for arterials, 65 

PCI overall for collectors, and 67 PCI overall for residential streets. Exhibit F describes the results 

of  this  assessment  in  a  condition  distribution  by  percentage  of  pavement  square  footage 

throughout the City. 

Condition 
Category  

PCI 
Range  Arterial   Collector   Residential   Entire 

Network  

Very Good   71-100  12.8%  10.1%  34.8%  57.7%  

Good   51-70  5.2%  3.4%  14.5%  23.1%  

Poor   26-50  3.4%  3.9%  9.3%  16.6%  

Very Poor   0-25  0.3%  0.3%  2.0%  2.6%  

Total (%)     21.7%  17.7%  60.7%  100.0%  

Exhibit F ‐ Pavement Condition Breakdown by Classification & Condition 

Although the City’s streets are in fair condition overall with an average PCI of 66, there has been 

a notable downward turn  in overall PCI since 2003 due to reductions  in available funding and 

increased costs to perform pavement rehabilitation work. In order to maintain our streets in fair 

condition, additional funding for preventative maintenance is needed. 

Alley Conditions 
Due to a variable rate of deterioration for alleys, the City has not used the Pavement Condition 

Index (PCI) as the metric for assessment of alley paved surface conditions. Instead, the City tracks 

alley conditions through periodic visual inspections, and assigns condition ratings from 1‐5, with 

5  being  a  alley  in  failed  condition,  and  1  being  an  alley  that  is  newly  paved  and  in  optimal 

condition.  

During FY21‐22  the City  reassessed  the overall conditions of  its alleys,  resulting  in an overall 

assessed condition of 2.5. Overall alley conditions have improved since 2020 due to an influx of 
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City Measure  O  budget  dedicated  to  alley  rehabilitation work.    This  additional  funding  has 

allowed the City’s maintenance operations staff to complete a significant number of alley paving 

projects over the past few years, including 16 alleys during FY2021‐2022. 

Parking Lots and Other Paved Assets 
The City also owns and maintains parking lots and paved assets for operational purposes as well. 

During FY 2021‐2022  the City began developing an  inventory of  these paved assets with  the 

intent of tracking their conditions within the StreetSaverTM database. Tracking these assets is a 

crucial part of a comprehensive and  responsive pavement maintenance strategy. The current 

timeline for completion of the paved asset inventory and incorporation into our StreetSaverTM 

database is by the end of FY2022‐2023. 

Funding Sources 

Pavement maintenance throughout the City is funded primarily through two sources; Highway 

User Tax Account (State Gas Tax) and Road Repair and Accountability Act (SB1) allocations. These 

allocations currently average approximately $4.6 million annually. The City also utilizes smaller 

secondary  funding  sources  for  some  of  it’s  maintenance  operations  projects,  including 

approximately $1.3 million annually in general fund allocations for in‐house paving and streets 

maintenance  operations,  and  approximately  $400,000  annually  in Measure O  allocations  for 

purchase of paving materials and alley maintenance throughout the City. The City also collects 

small fees from some of it’s maintenance assessment districts for both alley and residential street 

maintenance. 

Funding Sources 
The City  receives  State Gas  Tax  funding  annually  to  supplement  it’s  Pavement Maintenance 

Program. Although State Gas Tax revenues have  increased nominally over recent years, these 

increases have not kept up with inflation or increased costs for construction. Over recent years 

State Gas Tax revenues have lagged due to various economic factors including reduction of miles 

driven,  an  expanding  pool  of  drivers  of  electric  and  hybrid  vehicles,  and  partial  lockdowns 

enforced during the Covid‐19 pandemic. Over the past three years, the City has averaged $2.3 

million per year in State Gas Tax revenues, but projected revenues are expected to only increase 

nominally  over  the  next  five  years.  State  Gas  Tax  funds  are  primarily  allocated  for  streets 

maintenance  projects,  but  some  funding may  be  appropriated  for minor  traffic  safety  and 

transportation improvement projects.  

The California Senate passed The Road Repair and Accountability Act in April of 2017, committing 

to an investment of $54 Billion over a decade to fund maintenance and rehabilitation of roads, 

freeways, and bridges across  the  state. The City  receives  funding  for pavement maintenance 

annually through the Local Streets and Roads Program (LSRP) that was established as a result of 

the Road Repair and Accountability Act. Since establishment of the LSRP, the City has received 
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an  average  annual  revenue  of  $1.6 million  through  the  program, with  anticipated  revenues 

projected at $2 million/year over the next five years.   

Both the State Gas Tax and revenues from the Road Repair and Accountability Act are intended 

to supplement municipal streets  infrastructure maintenance. However, the City currently uses 

SB1 and Gas Tax revenues as the primary source of funding for streets capital paving projects. To 

maintain our streets infrastructure and improve our overall pavement conditions, new funding 

sources will need to be identified. 

Through established Maintenance Assessment Districts the City also collects revenue annually 

for paving work. The revenue collected  is  intended to fund targeted maintenance work within 

the established districts, and  is  collected as an assessed parcel  tax  specific  to  the properties 

within  these districts. These  revenues and associated districts are described approximately  in 

Exhibit G below. 

Assessment District #  Alley  Asphalt  Paving 

Revenue 

Streets Resurfacing Revenue 

MAD 20  $1,000/yr  $21,000/yr 

MAD 22  N/A (PCC+Pavers)  $3,100/yr 

MAD 23  N/A (PCC+Pavers)  $13,000/yr 

MAD 24  N/A (Included in Streets Rev.)  $16,000/yr 

MAD 26  N/A (PCC+Pavers)  $12,800/yr 

MAD 27  N/A (PCC+Pavers)  $49,000/yr 

MAD 28  N/A  $3,000/yr 

Exhibit G ‐ Maintenance Assessment District Revenues 

Funding Needs 
Pavement maintenance is recommended to be performed cyclically based on a roadway’s level 

of service and rate of deterioration. Generally, the rule of thumb is that roadways should be slurry 

sealed every seven‐ten years and overlaid every twenty‐thirty years. At current funding levels, 

the City cannot perform maintenance at this recommended frequency. 

If the City maintains current funding levels for pavement maintenance, the City’s overall PCI is 

expected to  fall  from 66 to 64  in the next  five years.  If current  funding  levels are maintained 

further, it is expected that within ten years the City’s streets network will fall to an overall PCI of 

59.  At  that  point  most  of  the  City’s  streets  network  will  require  maintenance  overlays, 

pulverization, or reconstruction; drastically increasing the cost to bring the City’s streets network 

back into good condition. It is far more cost effective to bring the City’s streets infrastructure into 

good condition and maintain  it than to allow continued deterioration until needed repairs are 

virtually  cost prohibitive. Exhibit H below describes  the City’s historical PCI  trends as well as 

projected PCI’s based on various funding scenarios.  
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Exhibit H ‐ Pavement Condition Historical Trends and Projections 

As shown in Exhibit H, current funding levels are not sufficient to maintain the City’s overall PCI 

of 66. To maintain the City’s current overall pavement conditions through FY 2027, a minimum 

$2.3 million/year additional  investment  is  required,  totaling $8.6 million annually  for CIP and 

operations paving projects. To maintain existing conditions beyond FY 2027 or raise the City’s 

overall PCI even more funding is required. 

The State Average Municipal PCI was determined to be 66  in the most recent Statewide Local 

Streets and Roads and Needs Assessment completed in 2021. The target PCI for municipalities is 

typically above 70. For  the City  to  reach and maintain 70 PCI an additional $6.3 million/year 

investment would be required, totaling $12.6 million annually for CIP paving projects. 

The Public Works Department  recommends  additional  investment  to bring  the City’s  streets 

network into “good” overall condition at or above 70 PCI. As our streets network continues to 

deteriorate, the cost to bring the network back into good condition increases significantly. Our 

most cost‐effective strategy is to bring our streets network into good condition, and maintain it 

there. Deferring maintenance  restricts  the City’s ability  to perform preventative maintenance 

that could preserve the conditions of our streets before they deteriorate into worse conditions 

where seal coat treatments and routine maintenance are no longer effective.       

Statewide Needs Assessment 

Through partnerships between various regional, local, and state organizations a statewide Local 

Streets and Roads Needs Assessment is developed every few years. The intent behind the needs 
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assessment is to assess conditions of streets infrastructure in communities throughout the state 

and identify unmet needs and unaddressed funding shortfalls for maintenance.  

In August of 2021 the most recent  iteration of the Local Streets and Roads Needs Assessment 

was published. 

Overall the state’s pavement conditions were rated within the “at‐risk” category with an average 

overall PCI of 66. The Ventura County average PCI was rated at 68, slightly above the statewide 

average. However, the City currently maintains an average PCI of 66.  

Note: The Statewide Local Streets and Roads Needs Assessment identifies network PCI’s between 50 and 70 as falling 

within  the  “at‐risk”  category.  The  Statewide  Local  Streets  and  Roads  Needs  Assessment’s  identified  condition 

categories vary from those utilized within the City’s StreetSaverTM database.  

Based on overall assessed  conditions,  the assessment also  identified an unmet  funding need 

across the state. At current funding levels, the statewide average PCI is expected to fall from 66 

to 59 by 2030. To maintain the current statewide average PCI of 66, an estimated additional $3.84 

billion/year is expected to be required. These funding shortfalls are not currently expected to be 

addressed by projected SB1 and State Gas Tax allocations. To maintain the City’s average PCI 

within  the  State’s  identified  “at‐risk”  category,  additional  funding  sources  will  need  to  be 

identified.  

The  key  strategy  for  addressing  the  deteriorating  condition  of  roadways  both  locally  and 

throughout the state is to commit funding to perform maintenance early in the life cycle of our 

streets  to prevent escalating costs  for maintenance due  to deterioration. The general  rule of 

thumb is that it costs significantly less to maintain streets in good condition, than to wait to repair 

long‐term failure or damage. Once network average PCI’s have fallen into the “poor” condition 

category, the cost to bring the network back into the “at‐risk” or “good” condition categories is 

drastically increased.  

How Resurfacing Decisions Are Made 

Project Selection Strategy 
A variety of  factors are  taken  into consideration when  identifying and  scheduling  resurfacing 

projects. Functional classification, average daily traffic volume, public safety concerns, rate of 

deterioration, current pavement condition, private development and CIP project construction 

timelines, available budget, project  location(s), and a variety of other factors  inform the City’s 

Project Selection Strategy. 

Although many factors are considered through the project selection process, the key factor that 

dictates  the City’s maintenance strategy  is  the overall assessed condition of  the City’s streets 

network,  typically  represented by  the Pavement Condition  Index. To strategically  identify  the 

City’s highest maintenance priorities, the City utilizes StreetSaver’sTM decision tree function to 

prioritize maintenance projects with  a  focus on  improving overall PCI of  the City’s extensive 
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streets network. StreetSaverTM recommends maintenance projects, and based on StreetSaverTM 

recommendations, PCI, and field‐inspected conditions, the City identifies Overlay, Cape Seal, and 

Slurry Seal projects.  

Slurry Seal and Cape Seal projects are  identified primarily  to preserve  streets  that are  still  in 

relatively  good  condition within  the  60‐80  PCI  range.  Seal  coat  treatments  are  effective  for 

minimizing  long‐term maintenance  costs  by  addressing maintenance  needs  early  in  a  street 

segment’s life cycle, before substantial deterioration can occur. Once a street has deteriorated 

beyond 60 PCI, typically overlay or reconstruction work is required, significantly increasing the 

cost of maintenance. 

Overlay projects are identified for streets that have deteriorated beyond conditions in which seal 

coat treatments are effective. Overlay work is costly, typically 6‐8 times the cost of a conventional 

type  2  slurry  seal,  so  preventative maintenance  should  be  prioritized wherever  possible  to 

prevent deterioration beyond conditions in which seal coat treatments are effective. 

Project Funding Strategy  
Once projects have been identified based on treatment type and priority, funding decisions are 

made. The City  relies upon an annual budget of $4.6 million  for CIP paving projects, and an 

additional roughly $1.7 million for in‐house maintenance and paving operations. With an annual 

budget  totaling  roughly  $6.3  million  to  maintain  more  than  700  lane  miles  of  streets 

infrastructure, the City has to be strategic when identifying and scheduling projects.  

CIP paving projects are focused upon maintenance of major thoroughfares throughout the City, 

including all of the City’s arterial roadways and major collectors, and larger‐scale neighborhood 

paving projects. $1million/year is dedicated to slurry/cape seal treatments, and $3.6 million/year 

is dedicated  to overlay work. These  funding  levels allow  the City  to overlay  roughly 450,000 

square feet, and slurry seal roughly 750,000 square feet of streets infrastructure annually. With 

more  than 66 million  square  feet of  streets  infrastructure  to maintain, City  staff  strategically 

identify projects not only to improve overall PCI in the City’s streets network, but also to address 

the various factors considered in the City’s Project Selection Strategy.  

In‐house paving operations are  focused upon maintenance of minor collector and  residential 

streets  throughout  the City. Approximately $1.7 million/year  is dedicated  to  in‐house paving 

operations and routine maintenance like crack‐sealing, pavement patching, and pothole filling.  

At current funding levels, the City’s maintenance operations paving crew is able to pave roughly 

250,000 square feet annually, focused within residential areas throughout the City. 

Planned Projects FY23‐27 

The list of projects proposed in this Plan take into account the PCI, benefit‐cost analysis of timely 

pavement treatment, traffic volumes, and available funding.  The tables below list the planned 

paving projects for the five‐year period addressed in this Plan, including five years of proposed 
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CIP  paving  projects  and  five  years  of  proposed  in‐house  paving  projects.  Our maintenance 

operations  paving  needs  change  regularly,  so  a  five‐year  project  plan  has  been  developed 

including two years of scheduled paving projects and three years of potential candidate projects 

that have not been scheduled yet. 

Five‐Year CIP Paving Plan 

Year  Project  Lane Miles 

Cost 

Estimate 

FY22‐23  FY22‐23 Annual Slurry Seal Project  19.29  $1,000,000 

FY22‐23  Bristol Road (Johnson‐Ermine)  4.68  $1,942,000 

FY22‐23  Navigator (Spinnaker‐Anchors Way)  2.41  $1,200,000 

FY22‐23  Valentine (Telephone‐Palma)  0.79  $415,000 

 
 

Totals  26.30  $4,557,000 

FY23‐24  FY23‐24 Annual Slurry Seal Project  15.95  $1,000,000 

FY23‐24  Telegraph (Ashwood‐Victoria)  10.25  $4,486,000 

 
 

Totals  26.20  $5,486,000 

FY24‐25  FY24‐25 Annual Slurry Seal Project  19.51  $1,000,000 

FY24‐25  Darling (Wells‐Campanula)  1.17  $525,000 

FY24‐25  Petit (Telegraph‐Foothill)  1.47  $650,000 

FY24‐25  North Bank Drive (Elba‐Johnson)  1.08  $500,000 

FY24‐25  Victoria (Valentine‐Olivas Park Drive)  6.09  $2,750,000 

 
 

Totals  29.32  $5,425,000 

FY25‐26  FY25‐26 Annual Slurry Seal Project  18.66  $1,000,000 

FY25‐26  Victoria (Ralston‐Valentine)  7.10  $3,225,000 

 
 

Totals  25.76  $4,225,000 

FY26‐27  FY26‐27 Annual Slurry Seal Project  19.57  $1,000,000 

FY26‐27  Ondulando Area Resurfacing   7.25  $3,250,000 

 
 

Totals  26.82  $4,250,000 

Exhibit I ‐ Five‐Year Scheduled CIP Paving Plan 
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Five‐Year Scheduled In‐House Paving Plan 

Year  Project 

Lane 

Miles 

Cost 

Estimate 

FY22‐23  Palma (Olivas‐end of CDS)  0.44  $55,000 

FY22‐23  Scandia (Darling‐Telephone)  0.80  $77,000 

FY22‐23  Palm Street (Main‐Santa Clara)  0.80  $33,000 

FY22‐23  Albatross (Partridge‐Johnson)  0.31  $50,250 

FY22‐23  Partridge Drive (Johnson‐Partridge Pl)  0.61  $29,000 

FY22‐23  Partridge Place (Partridge‐end of CDS)  0.39  $8,000 

FY22‐23  Thrush (Partridge‐Albatross)  0.30  $22,000 

FY22‐23  James Ave (Bristol‐Bell)  0.14  $29,250 

FY22‐23  Bell Street (6268 Bell‐Hill)  0.33  $20,000 

FY22‐23  Clara Street (James‐Katherine)  0.27  $23,750 

FY22‐23  Katherine Avenue (Bristol‐Bell)  0.33  $33,250 

 
 

Totals  4.72  $380,500 

FY23‐24  Crowley (Sunridge‐Johnson)  0.71  $53,250 

FY23‐24  Mandrill (Bristol‐Lemur)  0.74  $56,500 

FY23‐24  Jasper (Telephone‐Darling)  0.89  $68,500 

FY23‐24  Antelope (Marmota‐Ralston)  0.38  $34,500 

FY23‐24  Marmota (Antelope‐curve)  0.07  $11,750 

FY23‐24  Finch (Cardinal‐Ralston)  0.14  $9,250 

FY23‐24  Cardinal (Robin‐end of CDS)  0.91  $78,500 

 
 

Totals  3.84  $312,250 

FY24‐25  Thille (Kimball‐Sterling)  1.20  $107,500 

FY24‐25  Hummingbird (Waxwing‐Peacock)  0.49  $34,000 

FY24‐25  Waxwing (Quail‐Nightingale)  0.53  $35,000 

FY24‐25  Scoter (Quail‐Nightingale)  0.55  $35,000 

FY24‐25  Quail (Sunridge‐Scoter)  0.48  $47,250 

FY24‐25  Hummingbird cul‐de‐sac  0.14  $21,000 

FY24‐25  Crestwood (Foothill‐Loma Vista)  0.87  $73,250 

FY24‐25  Lynbrook (Crestwood‐end of cul‐de‐sac)  0.39  $45,000 

 
 

Totals  4.65  $398,000 

FY25‐26  Rubicon (Telephone‐Brazo's Court)  0.97  $83,000 

FY25‐26  Potomac (Kennebec‐North Bank)  0.72  $63,250 

FY25‐26  Regis (Albion‐Loma Vista)  0.51  $45,500 

FY25‐26  Brevard (Loma Vista‐ 285' N/O Albion)  0.64  $55,000 

FY25‐26  Albion (Brevard‐Victoria)  0.45  $41,100 

FY25‐26  Drexel (Loma Vista‐ Albion)  0.52  $46,000 

 
 

Totals  3.81  $333,850 
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Year  Project 

Lane 

Miles 

Cost 

Estimate 

FY26‐27  Cedar (Arapaho‐75' N/O Hupa)  0.47  $43,000 

FY26‐27  Crestmont (Fairpoint‐Greenhill)  0.32  $32,000 

FY26‐27  Fairpoint (Crestmont‐Sunridge)  0.18  $15,500 

FY26‐27  St Pauls Drive (Loma Vista‐San Pablo)  0.21  $22,500 

FY26‐27  Alameda (Seahawk‐Moon)  0.55  $48,000 

FY26‐27  Crescent (Johnson‐Sherwin)  0.53  $48,000 

FY26‐27  Shoshone (Cameron‐Cedar)  0.78  $64,750 

 
 

Totals  3.04  $273,750 

Exhibit J ‐ Five‐Year Scheduled In‐House Paving Plan 
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Appendix A – Map of Completed Projects by Year 

The map on  the  following page  shows  the  completed  resurfacing and  slurry  seal projects by 

three‐year periods starting in 2006‐2009. 
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Appendix B – Maps of Current PCI Ratings 

The following pages contain the maps listed below showing the current PCI ratings for the given 

street type. 

 All Streets 

 Arterials 

 Collectors 

 Residential Streets 
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Appendix C – Maps of Current PCI Ratings by Neighborhood 

The following pages contain the maps listed below showing the current PCI ratings for the given 

street type. 

 All Streets 

 Arterials 

 Collectors 

 Residential Streets 
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Appendix D – Maps of Projects in the Five‐Year Plan 

The following pages contain the maps listed below showing the planned resurfacing and slurry 

seal projects from FY23 – FY27. 

 CIP Resurfacing Projects 

 CIP Slurry Seal Projects 

 In‐House Resurfacing Projects 

 In‐House Resurfacing Projects – Detail of Montalvo Area 
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In-House Paving Projects - Montalvo Detail
FY 2023 - 2027 Pavement Maintenance Plan
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This map is a product of the City of San Buenaventura, California. Although
reasonable efforts have been made to ensure the accuracy of this map, the

City of San Buenaventura cannot guarantee its accuracy. 1/25/2023

Fiscal Year
2022-2023

2023-2024

2024-2025

2025-2026

2026-2027
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